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Breakdown of the Updated Capital Cost of the Scheme 

Option 1 – Excluding Potential Further Costs if Potential Revisions to the Scheme as an Outcome of the Consultation are also delivered

	Updated Projected Capital Project Costs (including Land Costs, Risk and Contingency)

	Element of Project
	Cost
	Contingency
	Contingency Rate 
per Section
	Total Cost Inc. Contingency

	Heath End Rd / Bermuda Rd
Junction Improvement
	£393,612
	£53,241
	14%
	£446,853

	Heath End Road / The Raywoods Junction Improvement
	£73,239
	£11,404
	16%
	£84,643

	Heath End Road / Tenlons Road Junction Improvement
	£222,018
	£31,071
	14%
	£253,088

	Tenlons Road
Highway Improvements
	£75,739
	£9,617
	13%
	£85,355

	Bermuda Road 
Revised Alignment
	£1,306,632
	£153,612
	12%
	£1,460,243

	Bermuda Bridge
Improvement and Refurbishment
	£668,251
	£84,297
	13%
	£752,548

	Bermuda Bridge 
Bearings Replacement  
	£217,750
	£54,438
	25%
	£272,188

	Bermuda Road
Highway Improvements
	£342,318
	£34,876
	10%
	£377,194

	The Bridleway
Highway Improvements
	£749,067
	£87,516
	12%
	£836,583

	St. Georges Way
Highway Improvements
	£643,236
	£79,274
	12%
	£722,510

	Car Park: Bermuda Park Rail Station
	£602,684
	£45,536
	8%
	£648,220

	Total Project Cost
	£5,294,546
	£644,882
	12%
	£5,939,428

	Revised Benefit Cost Ratio
	5.0 : 1

	Capital Funding Already Secured for Scheme
	£3,702,000

	Additional Capital Funding Required
	£2,237,428



